
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:20 PM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 211 Date: 21-Nov-2013 Thursday

Approved Date:

Shift Hours: 07:30 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 535

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

rain/cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

Welders continued on Transverse Indications repair. (0700 to 1730)
Labors continued forming for the skirt closure pour. (0700 to 1730)
Please see Sami Daouk's diary for details and labors (Sami's hours 0700-1630) and QA’s report (Joe 
Adame) for welder’s detailed activities.

Laraine's hours 0730 to 1730 (field hours 1600 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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